Nebraska Department of Roads Date: 05.19.2015 Nebraska Department of Roads Date: 05.19.2015
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID: 2378 Vendor ID: 2341 SWAIN CONSTRUCTION, INC. Contract ID: 2378 Vendor ID: 2341 SWAIN CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  01.13.2015 Est Number: 0006 Pay Period End Date:  01.13.2015
Contract Location: Total to Date  Prev to Date This Estimate
108TH ST, 'L' ST - 'M' ST, OMAHA Estimate Type: FINL Current Contract Amt Total Earnings $403,767.76 $402,867.85 $899.91
$414,816.87 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $403,767.76 $402,867.85 $899.91
ontractor: Date Lot 05.22.2014 $414.816.87 Retainage $.00 $.00 $.00
SWAIN CONSTRUCTION, INC. ated e;. oo Escrow Amount $.00 $.00 $.00
6002 NORTH 89TH CIRCLE . Dateswaf ed- gjégigij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .03. .
: 97% Net Earnings $403,767.76  $402,867.85 $899.91
Date Notice for Work to )
Begin: 08.18.2014 % Time Comp
OMAHA NE 68134-1955 gin: - : 100% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 08.18.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.24.2014 Disincentives $.00 $.00 $.00
(402)571-1110 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-18.30 $-18.30 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22378 000 HSIP-5011(12) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
ELEC Total for Adjustments -$18.30 -$18.30 $.00
Payment $403,749.46 $402,849.55 $899.91
Project Manager LPA Responsible Charge
Hughes, Jason 02.17.2015 Hughes, Jason 02.17.2015
District Engineer Construction Engineer
Lech, Marvin (Marv) 02.18.2015 Watkins, Dave 02.23.2015
Materials Engineer Controller
Hall, David 02.23.2015 Harring, Joyce 05.18.2015
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Est Number: 0006 Pay Period End Date:  01.13.2015 Est Number: 0006 Pay Period End Date:  01.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1122.01 18.60 74.000 1,376.40
0001 0001 0030.10 4,259.00 1.000 4.259.00 REMOVE CONCRETE MEDIAN SURFACING Sy 74.000 1,376.40
MOBILIZATION LS 1.000 4,259.00 74.000 1,376.40
1.000 4,259.00 0.000 0.00
0.000 0.00 0010 0010 1910.16 1,943.00 1.000 1,943.00
0002 0002 1000.01 380.00 3.000 1,140.00 CONSTRUCTION ENTRANCE LS 1.000 1,943.00
REMOVE TREE, 9"-18" DIAMETER EACH 3.000 1,140.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0011 0011 3015.51 90.60 21.000 1,902.60
0003 0003 1009.00 9,635.00 1.000 9,635.00 CONCRETE MOW STRIP Sy 21.000 1,902.60
GENERAL CLEARING AND GRUBBING LS 1.000 9,635.00 5.090 461.15
1.000 9,635.00 0.000 0.00
0.000 000 0012 0012 4093.80 28.00 185.000 5,180.00
0004 0004 1010.01 15.40 877.000 13,505.80 WALL MATERIALS SF 185.000 5,180.00
EXCAVATION (ESTABLISHED QUANTITY) cY 877.000 13,505.80 153.220 4,290.16
877.000 13,505.80 0.000 0.00
0.000 0.00 0013 0013 4095.15 3.22 81.000 260.82
0005 0005 1011.00 30.00 0.500 15.00 COMPACTED EARTH LEVELING PAD LF 81.000 260.82
WATER MGAL 0.500 15.00 87.260 280.98
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 8024.50 82.70 11.000 909.70
0006 0006 1101.00 12.55 721.000 9,048.55 SELECT GRANULAR BACKFILL FOR RETAINED CY 11.000 909.70
REMOVE PAVEMENT sy 721.000 9,048.55 EARTHSTRUCTURE 5.660 468.08
728.000 9,136.40 0.000 0.00
0.000 0.00 0015 0015 L019.13 3.33 200.000 666.00
0007 0007 1106.00 7.04 1,219.000 8,581.76 EROSION CONTROL, CLASS 1D Sy 200.000 666.00
REMOVE DRIVEWAY SY 1,219.000 8,581.76 350.000 1,165.50
1,219.000 8,581.76 150.000 499.50
0.000 0.00 0016 0016 L022.11 291 577.000 1,679.07
0008 0008 1107.00 18.75 29.000 543.75 FABRIC SILT FENCE-LOW POROSITY LF 577.000 1,679.07
REMOVE WALK SY 29.000 543.75 381.920 1,111.39
26.980 505.88 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 60,646.45
Current 60,646.45
In place 54,777.50

This Estimate

499.50
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Est Number: 0006 Pay Period End Date:  01.13.2015 Est Number: 0006 Pay Period End Date:  01.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0025 0025 3076.60 56.70 773.000 43,829.10
0017 0017 0030.30 17,420.00 1.000 17,420.00 10" CONCRETE PAVEMENT, CLASS 47B-4000 5% 773.000 43,829.10
MOBILIZATION LS 1.000 17,420.00 730.750 41,433.52
1.000 17,420.00 0.000 0.00
0.000 0.00 0026 0026 3090.09 50.55 1,337.000 67,585.35
0018 0018 3008.05 5.31 458.000 2,431.98 9" CONCRETE PAVEMENT SY 1,337.000 67,585.35
TIE BARS EACH 458.000 243198~ ASS 47B-4000 1,347.240 68,102.99
339.000 1,800.09 0.000 0.00
0.000 0.00 0027 0027 4015.00 264.00 3.000 792.00
0019 0019 3014.18 18.05 274.000 4,945.70 ADJUST MANHOLE TO GRADE EACH 3.000 792.00
COMBINATION CONCRETE CLASS 47B-4000 LF 274.000 4,945.70 3.000 792.00
CURB AND GUTTER 279.670 5,048.04 0.000 0.00
0.000 0.00 0028 0028 7316.00 253.00 18.000 4,554.00
0020 0020 3016.22 69.40 62.000 4,302.80 SIGN EACH 18.000 4,554.00
CONCRETE CLASS 47B-3500 SIDEWALKS SY 62.000 4,302.80 12.000 3,036.00
67.120 4,658.13 0.000 0.00
0.000 0.00 0029 0029 7333.00 354.00 12.000 4,248.00
0021 0021 3016.39 13.05 32.000 417.60 SIGNPOST EACH 12.000 4,248.00
DETECTABLE WARNING PANEL SF 32.000 417.60 8.000 2,832.00
40.000 522.00 0.000 0.00
0.000 0.00 0030 0030 7517.05 8.88 413.000 3,667.44
0022 0022 3017.34 61.60 219.000 13,490.40 5" WHITE WET REFLECTIVE PREFORMED LF 413.000 3,667.44
6" CONCRETE CLASS 47B-4000 IMPRINTED SY 219.000 13,490.40 PAVEMENT MARKING, TYPE 4, GROOVED 1,114.800 9,899.43
MEDIAN SURFACING 216.450 13,333.32 0.000 0.00
0.000 0.00 0031 0031 9111.00 23.20 7.000 162.40
0023 0023 3020.24 63.25 146.000 9,23450 WATER MGAL 7.000 162.40
CONCRETE CLASS 47B-3500 DRIVEWAY 5\% 146.000 9,234.50 0.000 0.00
- 165.890 10,492.55 0.000 0.00
0.000 0.00 0032 0032 9170.00 369.00 8.160 3,011.04
0024 0024 3020.32 72.15 206.000 14,862.90 EARTH SHOULDER CONSTRUCTION STA 8.160 3,011.04
CONCRETE CLASS 47B-HE-3500 DRIVEWAY SY 206.000 14,862.90 8.160 3,011.04
- 233.840 16,871.56 0.000 0.00
0.000 0.00 0033 0033 9173.20 1.02 2,462.000 2,511.24
SUBGRADE PREPARATION 5% 2,462.000 2,511.24
2,077.990 2,119.55
312.850 319.11
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Est Number: 0006 Pay Period End Date:  01.13.2015 Est Number: 0006 Pay Period End Date:  01.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 L010.00 5.94 695.000 4,128.30 0041 0041 4107.07 574.00 0.490 281.26
SODDING 5\% 695.000 4,128.30 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.490 281.26
1,058.630 6,288.26 COLLARS 0.490 281.26
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 201,504.75 0042 0042 4157.00 3.66 41.000 150.06
Current 201,504.75 REINFORCING STEEL FOR COLLARS LB 41.000 150.06
In place 207,660.48 41.000 150.06
This Estimate 319.11 0.000 0.00
GROUP 4 CULVERTS 0043 0043 4790.02 424.00 4.000 1,696.00
0035 0035 0030.40 1,104.00 1.000 1,104.00 EXTERNAL FRAME SEALS EACH 4.000 1,696.00
MOBILIZATION LS 1.000 1,104.00 3.000 1,272.00
1.000 1,104.00 0.000 0.00
0.000 0.00 0044 0044 4900.25 122.00 13.000 1,586.00
0036 0036 1119.00 450.00 1.000 450.00 CURB INLET SEDIMENT FILTER EACH 13.000 1,586.00
REMOVE INLET EACH 1.000 450.00 1.000 122.00
1.000 450.00 0.000 0.00
0.000 0.00 0045 0045 P702.18 82.60 13.000 1,073.80
0037 0037 4003.00 1.32 1,304.000 1,721.28 18" STORM SEWER PIPE, TYPE 1 LF 13.000 1,073.80
CAST IRON COVER, FRAME, AND FLANGE LB 1,304.000 1,721.28 12.730 1,051.50
978.000 1,290.96 0.000 0.00
0.000 0.00 0046 0046 W750.19 69.70 35.000 2,439.50
0038 0038 4011.14 3,023.00 1.000 3,023.00 RELOCATE EACH 35.000 2,439.50
CURB INLET EACH 1.000 3,023.00  ¢pRINKLER HEAD 0.000 0.00
TYPE | 1.000 3,023.00 0.000 0.00
0.000 0.00 0047 0047 W750.23 411.00 1.000 411.00
0039 0039 4015.50 609.00 1.000 609.00 REMOVE AND RELOCATE EACH 1.000 411.00
RECONSTRUCT MANHOLE EACH 1.000 609.00 oo iNKLER SYSTEM CONTROL BOX 0.000 0.00
1.000 609.00 0.000 0.00
0.000 0.00 0048 0048 W750.24 1.94 350.000 679.00
0040 0040 4043.50 28.45 13.000 369.85 REMOVE AND RELOCATE LF 350.000 679.00
REMOVE SEWER PIPE LF 13.000 369.85  <pRINKLER SYSTEM TRUNKLINE 0.000 0.00
13.000 369.85 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 15,593.75
Current 15,593.75
In place 9,723.63

This Estimate

0.00
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Est Number: 0006 Pay Period End Date:  01.13.2015 Est Number: 0006 Pay Period End Date:  01.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0057 0057 A014.53 583.00 1.000 583.00
0049 0049 0030.80 3,885.00 1.000 3,885.00 STREET LIGHT POLE EACH 1.000 583.00
MOBILIZATION LS 1.000 3.885.00 15 | UMINAIRE ARM 1.000 583.00
1.000 3,885.00 0.000 0.00
0.000 0.00 0058 0058 A020.36 9,173.00 1.000 9,173.00
0050 0050 1136.04 173.00 1.000 173.00 LIGHTING CONTROL CENTER, TYPE R-2 EACH 1.000 9,173.00
REMOVE EACH 1.000 173.00 1.000 9,173.00
POWER PEDESTAL 1.000 173.00 0.000 0.00
0.000 0.00 0059 0059 A030.04 3,317.00 1.000 3,317.00
0051 0051 6990.07 2,220.00 1.000 2,220.00 SERVICE DISCONNECT PEDESTAL EACH 1.000 3,317.00
REINSTALL LS 1.000 2,220.00 1.000 3,317.00
RADAR VEHICLE DETECTION SYSTEM 1.000 2,220.00 0.000 0.00
0.000 0.00 0060 0060 A070.14 6.66 429.000 2,857.14
0052 0052 7320.07 380.00 1.000 380.00 2-INCH CONDUIT IN TRENCH LF 429.000 2,857.14
OVERHEAD SIGN EACH 1.000 380.00 389.780 2,595.93
1.000 380.00 0.000 0.00
0.000 0.00 0061 0061 A070.18 8.05 307.000 2,471.35
0053 0053 A001.16 668.00 6.000 4,008.00 3-INCH CONDUIT IN TRENCH LF 307.000 2,471.35
PULL BOX, TYPE PB-6 EACH 6.000 4,008.00 225.810 1,817.77
6.000 4,008.00 0.000 0.00
0.000 0.00 0062 0062 A074.14 18.85 779.000 14,684.15
0054 0054 A006.50 29,484.00 1.000 29,484.00 2-INCH CONDUIT, JACKED LF 779.000 14,684.15
RADAR VEHICLE DETECTION SYSTEM LS 1.000 29,484.00 912.260 17,196.11
1.000 29,484.00 0.000 0.00
0.000 0.00 0063 0063 A074.18 23.30 332.000 7,735.60
0055 0055 A010.09 367.00 1.000 367.00 3-INCH CONDUIT, JACKED LF 332.000 7,735.60
LUMINAIRE, TYPE HPS-200W EACH 1.000 367.00 248.360 5,786.79
1.000 367.00 0.000 0.00
0.000 0.00 o064 0064 A077.26 4.06 1,794.000 7,283.64
0056 0056 A014.48 3,891.00 1.000 3,891.00 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,794.000 7,283.64
WOOD POLE EACH 1.000 3,891.00 1,782.180 7,235.65
40 1.000 3,891.00 0.000 0.00
0.000 0.00 0065 0065 A078.12 1.03 3,588.000 3,695.64
2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 3,588.000 3,695.64
LEAD-IN CABLE 3,564.360 3,671.29
0.000 0.00
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Est Number: 0006 Pay Period End Date:  01.13.2015 Est Number: 0006 Pay Period End Date:  01.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 A079.43 0.94 1,209.000 1,136.46 0075 0075 A610.00 925.00 1.000 925.00
#8 GROUNDING CONDUCTOR LF 1,209.000 1,136.46 REMOVE TRAFFIC SIGNAL EACH 1.000 925.00
1,232.950 1,158.97 1.000 925.00
0.000 0.00 0.000 0.00
0067 0067 A079.55 111 200.000 222.00 0076 0076 A620.02 346.00 1.000 346.00
SERVICE CABLE LF 200.000 222.00 REMOVE LIGHTING CONTROL CENTER EACH 1.000 346.00
172.900 191.92 1.000 346.00
0.000 0.00 0.000 0.00
0068 0068 A079.63 8.10 500.000 4,050.00 0077 0077 A630.05 289.00 1.000 289.00
SUPPORT CABLE LF 500.000 4,050.00 REMOVE WOOD POLE EACH 1.000 289.00
501.890 4,065.31 1.000 289.00
0.000 0.00 0.000 0.00
0069 0069 A079.67 2.22 300.000 666.00 0078 0078 A630.20 231.00 1.000 231.00
SERVICE ENTRANCE CABLE LF 300.000 666.00 REMOVE PULL BOX EACH 1.000 231.00
340.800 756.58 1.000 231.00
0.000 0.00 0.000 0.00
0070 0070 A080.28 3.00 1,553.000 4,659.00 0079 0079 A705.06 821.00 1.000 821.00
STREET LIGHTING CABLE, NO. 6 3/C LF 1,553.000 4,659.00 RE-ENTERABLE ENCAPSULATED SPLICE EACH 1.000 821.00
1,498.890 4,496.67 1.000 821.00
0.000 0.00 0.000 0.00
0071 0071 A081.00 2.59 449.000 1,162.91 0080 0080 A900.15 1,678.00 1.000 1,678.00
6 PAIR COMMUNICATION CABLE LF 449.000 1,162.91 TESTING AND DOCUMENTATION OF FIBER LS 1.000 1,678.00
488.390 1.264.93 OPTIC COMMUNICATION SYSTEM 1.000 1.678.00
0.000 0.00 0.000 0.00
0072 0072 A081.24 1,169.00 1.000 1,169.00 GROUP 8B ELECTRICAL Contracted 115,259.89
FIBER OPTIC EACH 1.000 1,169.00 Current 115,259.89
DISTRIBUTION ASSEMBLY 1.000 1.169.00 In place 114,873.92
0.000 0.00 This Estimate 0.00
0073 0073 A081.26 1,465.00 1.000 1,465.00 GROUP 10 GENERAL ITEMS
TERMINAL FUSION SPLICE POINT EACH 1.000 1,465.00 0081 0081 0001.08 0.50 4,642.000 2,321.00
1.000 1,465.00 BARRICADE, TYPE Il BDAY 4,642.000 2,321.00
0.000 0.00 3,083.000 1,541.50
0074 0074 A600.00 231.00 1.000 231.00 0.000 0.00
REMOVE LIGHTING UNIT EACH 1.000 231.00
1.000 231.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  01.13.2015 Est Number: 0006 Pay Period End Date:  01.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 0001.10 6.66 365.000 2,430.90 0091 0091 9110.07 33.90 10.000 339.00
BARRICADE, TYPE Il BDAY 365.000 2,430.90 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 339.00
719.000 4,788.54 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 0001.90 5.55 1,013.000 5,622.15 0092 0092 9110.27 54.20 10.000 542.00
SIGN DAY EACH 1,013.000 5,622.15 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 542.00
459.000 2.547.45 EXCAVATOR, FULLY OPERATED 1.500 81.30
0.000 0.00 1.500 81.30
0084 0084 0001.99 3.33 166.000 552.78 0093 0093 L022.90 3.15 500.000 1,575.00
CONTRACTOR FURNISHED SIGN DAY EACH 166.000 552.78 TEMPORARY SILT FENCE LF 500.000 1,575.00
467.000 1,555.11 90.000 283.50
0.000 0.00 0.000 0.00
0085 0085 0002.30 3.33 500.000 1665.00  GROUP 10 GENERAL ITEMS Contracted 21,722.03
PAVEMENT MARKING REMOVAL LF 500.000 1,665.00 Current 21.722.03
421.000 1,401.93 In place 16,732.23
0.000 0.00 This Estimate 81.30
0086 0086 0002.97 49.95 56.000 2,797.20 Totals for contract Contracted 414,816.87
FLASHING ARROW PANEL DAY 56.000 2,797.20 Current 414,816.87
42.000 2,097.90 In place 403,767.76
0.000 0.00 This Estimate 899.91
0087 0087 0030.00 2,435.00 1.000 2,435.00
MOBILIZATION LS 1.000 2,435.00
1.000 2,435.00
0.000 0.00
0088 0088 9110.01 42.60 10.000 426.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 426.00
0.000 0.00
0.000 0.00
0089 0089 9110.02 60.90 10.000 609.00
RENTAL OF MOTOR GRADER, FULLY HOUR 10.000 609.00
OPERATED 0.000 0.00
0.000 0.00
0090 0090 9110.03 40.70 10.000 407.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 407.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
7320.07 \OVERHEAD SIGN \ A006.50 \RADAR VEHICLE DETECTION SYSTEM
Project 22378 000 Project 22378 000
Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0054 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0001  S.P. Initial Payment 1.00 95.00 14-453 0003  S.P. Adjustment -1.00 -1,000.00 14-453
Astro Bracket Radar Cable
0005  S.P. Adjustment -1.00 -95.00 14-453 Total for stockpile nbr 2: 0.00 $0.00
Astro Bracket Total for proposal line nbr 0054: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A006.50: 0.00 $0.00
Total for proposal line nbr 0052: 0.00 $0.00 \Item cd Hnem Desc \
Total for item code 7320.07: 0.00 $0.00 A030.04  SERVICE DISCONNECT PEDESTAL
Iltem Cd |Item Desc Project 22378 000
bOOG.SO RADAR VEHICLE DETECTION SYSTEM | _ o
Prpsl Line Nbr 0059 Proj Line Nbr
Project 22378 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0054 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0001  S.P. Initial Payment 1.00 2.075.00 14-453
Stkpl Nbr 1 Tesco Disconnect
0001  S.P. Initial Payment 1.00 22,772.00 14-453 0002  S.P.Adjustment 1.00 -2,075.00 14-453
Radar Units Tesco Disconnect
0003  S.P. Adjustment -1.00 -22,772.00 14-453 Total for stockpile nbr 1: 0.00 $0.00
Radar Units Total for proposal line nbr 0059: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A030.04: 0.00 $0.00
Stkpl Nbr 2 Total remaining for contract: $0.00
0001 S.P. Initial Payment 1.00 1,000.00 14-453

Radar Cable






